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EFDA Close Support Unit Garching ∙ Boltzmannstr. 2 ∙ 85748 GARCHING ∙ Germany 
 

To the Heads of Research Units in EU Fusion 
Associations and to the Representatives of the 
new Member states and associated countries 
 

 Our ref.: WP14-MST1-CfP  
 Date: 06 November 2013 
 

  
 - Via E-mail -  
 
  

Work Plan 2014-2018 Work Programme 2014 
CALL FOR PARTICIPATION IN CAMPAIGN MST1-AUG14  
 
 
Dear Colleagues 
 
At its meeting on 7-8 October 2013 the Heads of Research Units approved the procedure and 
timeline for the calls for the 2014 Work Programme and 2014-2018 Work Plan. This included 
the EUROfusion Consortium exploitation of the Medium-Size Tokamaks (MSTs). 

 
In 2014, the campaign will be run on ASDEX Upgrade (AUG) only. Therefore, working in 
close collaboration with the Operator, the dates for the Campaign MST1-AUG14 have been 
set as follows: 
 
• Experimental Campaign MST1-AUG14 from 3 February to 31 July 2014 with 40 

experimental days. 
 
The campaign objectives and deliverables are outlined in the Work Plan 2014-2018 and Work 
Programme 2014. Following the submission of experimental proposals (9 September – 2 
October 2014), the responses have been reviewed by the Task Force Leaders and the 
Programme Management Unit, and a complete list of experiments and tasks has been 
compiled for Campaign MST1-AUG14. Further details of the organisation of the experiments 
are given in Annex 1. The experiments and tasks are listed in Annex 2. Over the next few 
months, Task Force members will develop the corresponding experiment documents (Wiki 
pages) to the level needed for their execution to be approved. The tasks include also analyses 
of previous MAST and TCV data preparing future campaigns to be performed under the 
MST1 work package. 
 
A preliminary experiment schedule for Campaign MST1-AUG14 has been constructed on the 
basis of the agreed experiments (Annex 3). The experiment schedule contains some 
contingency. This contingency will be used to recover time lost due to unforeseen machine 
problems and to finalize the experiments, if necessary. Please note that a consolidated and 
detailed experiment schedule will be produced after the finalisation of the experiments by the 
scientific coordinator and its team. This experiment schedule will be used to build the 
ASDEX Upgrade live timeline. More information will be given in due time on the following 
MST1 wikipages: 
http://users.jet.efda.org/iterphysicswiki/index.php/Work_Package_MST1 
 

http://users.jet.efda.org/iterphysicswiki/index.php/Work_Package_MST1




Francesco Romanelli 
EFDA Leader 
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Attachments to this letter:  

1. Preamble to the call for manning 

2. List of  experiments and tasks for the 2014 MST campaigns 

3. Preliminary experimental schedule for the 2014 MST campaigns 

4. Contractual information (Forms A and B) 

5. List of competencies for the 2014 MST campaigns 

6. List of contacts for the 2014 MST campaigns 

 
 
cc: S. Günter, F. Gnesotto, S. Webster, G. Federici, L. Horton, R. Neu, D. C. McDonald, 

M.-L. Mayoral, E. Genangeli, C. Soltane, Association Administrative and Scientific 
Contact Persons, MST Task Force Leaders and Deputies, JET Task Force Leaders and 
Deputies 

 


